



H3C GB0-901

H3C Engineering Project Management Certification Questions & Answers

Exam Summary – Syllabus – Questions

GB0-901

[H3C Certified Network Engineer for Project Management \(H3CNE-PM\)](#)

50 Questions Exam – 600/1000 Cut Score – Duration of 60 minutes

Table of Contents:

Know Your GB0-901 Certification Well:.....	2
H3C GB0-901 Engineering Project Management Certification Details:	2
GB0-901 Syllabus:	3
H3C GB0-901 Sample Questions:.....	4
Study Guide to Crack H3C Engineering Project Management GB0-901 Exam:	6

Know Your GB0-901 Certification Well:

The GB0-901 is best suitable for candidates who want to gain knowledge in the H3C Routing & Switching. Before you start your GB0-901 preparation you may struggle to get all the crucial Engineering Project Management materials like GB0-901 syllabus, sample questions, study guide.

But don't worry the GB0-901 PDF is here to help you prepare in a stress free manner.

The PDF is a combination of all your queries like-

- What is in the GB0-901 syllabus?
- How many questions are there in the GB0-901 exam?
- Which Practice test would help me to pass the GB0-901 exam at the first attempt?

Passing the GB0-901 exam makes you H3C Certified Network Engineer for Project Management (H3CNE-PM). Having the Engineering Project Management certification opens multiple opportunities for you. You can grab a new job, get a higher salary or simply get recognition within your current organization.

H3C GB0-901 Engineering Project Management Certification Details:

Exam Name	H3C Engineering Project Management
Exam Code	GB0-901
Exam Price	\$168 USD
Duration	60 minutes
Number of Questions	50
Passing Score	600/1000
Recommended Training	H3C Engineering Project Management V1.0
Exam Registration	PROMETRIC
Sample Questions	H3C GB0-901 Sample Questions

Practice Exam	<u>H3C Certified Network Engineer for Project Management (H3CNE-PM) Practice Test</u>
---------------	---

GB0-901 Syllabus:

Section	Weight
Industry project management	<ul style="list-style-type: none"> - PMP basics - Project definition - Project Management scope - Advanced Project Manager
H3C project management high-level process	<ul style="list-style-type: none"> - Project delivery preparation - Project delivery and implementation - Project delivery closure - H3C project delivery Hierarchical - H3C Project delivery responsibility interface and corresponding organizational structure
Low-level process of H3C project management	<ul style="list-style-type: none"> - Project delivery end-to-end process - Project delivery SOP - Responsibilities of project delivery manager - Describes the 7 steps of project delivery in detail
H3C overseas business basics	<ul style="list-style-type: none"> - H3C International Project delivery basics - Equipment products and service products - Basic maintenance policy - Channel certification and management
H3C engineering technical specification	<ul style="list-style-type: none"> - Overview of project quality - Engineering survey specifications - Specifications for unpacking and checking goods - Device installation specifications - Electrostatic protection - Dust-proof and removal - EHS - Service standardization
H3C case study	<ul style="list-style-type: none"> - Case summaries from the delivery process

H3C GB0-901 Sample Questions:

Question: 1

Which responsibilities fall under the H3C Project Delivery Manager's role? (Select all that apply)

- a) Managing overall project progress
- b) Controlling budget allocations
- c) Ensuring scope compliance
- d) Coordinating final acceptance

Answer: a, c, d

Question: 2

How to deal with the empty slot without board in the project installation?

- a) Do nothing
- b) insert a false handle strip
- c) insert a real handle strip
- d) insert a full single board

Answer: b

Question: 3

The left, right, front and back of the installation equipment shall ensure a cooling space larger than ()?

- a) 5CM
- b) 15CM
- c) 10CM
- d) 20CM

Answer: c

Question: 4

What are the general roles involved in the customer kick-off meeting?

- a) Customer
- b) Agent/channel
- c) Customer Manager
- d) SE

Answer: a, b, c, d

Question: 5

What process does the project management includes?

- a) Initiating
- b) Planning
- c) executing
- d) Closure
- e) Monitoring

Answer: a, b, c, d, e

Question: 6

During the delivery of a project, a project team member initiated a project change request. This change has no impact on the quality of the project, and the workload is not large, what should the project manager do?

- a) Implement the change immediately
- b) Submit change request to PMO
- c) Reject the change request
- d) Assess the impact of the change on other aspects of the project

Answer: d

Question: 7

What type of major project is required to submit a handover and maintenance report when the project is closed.

- a) Engineering
- b) Value-added
- c) Security category
- d) All

Answer: a

Question: 8

What are the key contents of the internal kick-off meeting?

- a) Scheme design and implementation
- b) Project's key point, risk list and solutions (from SE)
- c) IM Groups for H3C and Partner Interfaces, Reporting and Upgrades
- d) R&M and Partner and H3C

Answer: a, b, c, d

Question: 9

In which phase of the project life cycle is the greatest uncertainty encountered?

- a) Conceptual stage
- b) Plan preparation stage
- c) Implementation phase
- d) Closing stage

Answer: a

Question: 10

Which of the following activities occur during the project delivery preparation phase in H3C project management?

- a) Defining project scope
- b) Resource allocation and planning
- c) Final acceptance
- d) Developing the project charter

Answer: b

Study Guide to Crack H3C Engineering Project Management GB0-901 Exam:

- Getting details of the GB0-901 syllabus, is the first step of a study plan. This pdf is going to be of ultimate help. Completion of the syllabus is must to pass the GB0-901 exam.
- Making a schedule is vital. A structured method of preparation leads to success. A candidate must plan his schedule and follow it rigorously to attain success.
- Joining the H3C provided training for GB0-901 exam could be of much help. If there is specific training for the exam, you can discover it from the link above.
- Read from the GB0-901 sample questions to gain your idea about the actual exam questions. In this PDF useful sample questions are provided to make your exam preparation easy.
- Practicing on GB0-901 practice tests is must. Continuous practice will make you an expert in all syllabus areas.

Reliable Online Practice Test for GB0-901 Certification

Make NWExam.com your best friend during your H3C Engineering Project Management exam preparation. We provide authentic practice tests for the GB0-901 exam. Experts design these online practice tests, so we can offer you an exclusive experience of taking the actual GB0-901 exam. We guarantee you 100% success in your first exam attempt if you continue practicing regularly. Don't bother if you don't get 100% marks in initial practice exam attempts. Just utilize the result section to know your strengths and weaknesses and prepare according to that until you get 100% with our practice tests. Our evaluation makes you confident, and you can score high in the GB0-901 exam.

Start Online practice of GB0-901 Exam by visiting URL

<https://www.nwexam.com/h3c/gb0-901-h3c-engineering-project-management-h3cne-pm>