



ADOBE AD0-E903

**Adobe Workfront Project Manager Professional Certification
Questions & Answers**

Exam Summary – Syllabus – Questions

AD0-E903
[Adobe Workfront Project Manager Professional](#)
70 Questions Exam – 45/70 Cut Score – Duration of 140 minutes

Table of Contents:

Know Your AD0-E903 Certification Well:.....	2
Adobe AD0-E903 Workfront Project Manager Professional Certification Details:	2
AD0-E903 Syllabus:	3
Adobe AD0-E903 Sample Questions:	4
Study Guide to Crack Adobe Workfront Project Manager Professional AD0-E903 Exam:	8

Know Your AD0-E903 Certification Well:

The AD0-E903 is best suitable for candidates who want to gain knowledge in the Adobe Workfront. Before you start your AD0-E903 preparation you may struggle to get all the crucial Workfront Project Manager Professional materials like AD0-E903 syllabus, sample questions, study guide.

But don't worry the AD0-E903 PDF is here to help you prepare in a stress free manner.

The PDF is a combination of all your queries like-

- What is in the AD0-E903 syllabus?
- How many questions are there in the AD0-E903 exam?
- Which Practice test would help me to pass the AD0-E903 exam at the first attempt?

Passing the AD0-E903 exam makes you Adobe Workfront Project Manager Professional. Having the Workfront Project Manager Professional certification opens multiple opportunities for you. You can grab a new job, get a higher salary or simply get recognition within your current organization.

Adobe AD0-E903 Workfront Project Manager Professional Certification Details:

Exam Name	Adobe Workfront Project Manager Professional
Exam Code	AD0-E903
Exam Price	\$125 (USD)
Duration	140 mins
Number of Questions	70
Passing Score	45/70
Books / Training	<u>Adobe Workfront Project Manager – Professional Adobe Workfront Project Manager Professional Prep Guide</u>
Schedule Exam	<u>Adobe, Pearson VUE</u>
Sample Questions	<u>Adobe Workfront Project Manager Professional Sample Questions</u>
Practice Exam	<u>Adobe AD0-E903 Certification Practice Exam</u>

AD0-E903 Syllabus:

Topic	Details	Weights
Intake and planning	<ul style="list-style-type: none"> - Identify different ways to be notified of a work request - Given a request, review the custom data to determine the appropriate action - Given a scenario, determine the sharing permissions that are required for an activity - Given a scenario, determine the appropriate task settings to plan the execution of a task in a specific time frame - Identify ways to locate key data on a project - Identify different ways to track project risk - Identify the correct hierarchy of objects in Workfront - Identify the appropriate field to view a specific assigned resource - Given a persona, determine the intake or planning reports/dashboards that are helpful for the persona during the work intake or planning stage of the project/work process 	30%
Execute	<ul style="list-style-type: none"> - Identify ways to understand, apply, and measure of Milestones on a Project - Create Workfront Single Use Approvals and when an Approval would be used - Identify how different date types are used by the system - Given a scenario, identify the information that date types convey to a project manager - Given a scenario, determine how different Task Constraints affect the project timeline when used - Given a scenario, demonstrate how to find project teams and how to notify them of work assignments, updates, or completion of work items - Given a scenario, describe how to upload a document and generate a proof - Identify the different ways to manage a project - Given a scenario, determine the Planned Variance for a specific job role within an 	50%

Topic	Details	Weights
	individual project - Given a scenario, locate the specific financial element in Workfront - Given a Gantt chart, explain the object relationships on the chart - Compare differences between Condition and Progress Status - Identify how Workfront teams and Workfront groups can be used - Given a scenario, describe how to provide stakeholders the information they require - Given a scenario, determine how date types and durations impact project conditions - Given a scenario, determine the custom statuses are required - Identify the various types of reports available within Workfront - Given a scenario, describe the steps to build a custom report	
Closeout	- Given a particular object status, determine what activities need to be executed or what actions are triggered - Given a scenario, determine the type of report and the reporting element to use to modify a task list or report - Identify the different wildcards that can be used in reporting - Identify the project elements that can be used to measure project success	20%

Adobe AD0-E903 Sample Questions:

Question: 1

A Project Manager wants to report on tasks completed this week. Which filter should they use?

- a) planned completion date: between: \$\$TODAYbw and \$\$TODAY
- b) projected completion date: between: \$\$TODAYbw and \$\$TODAY
- c) actual completion date: between: \$\$TODAYbw and \$\$TODAY
- d) Completion status: completed this week

Answer: c

Question: 2

Which project element can be used to compare pieces of information in the initial project plan or at any given time during the project's life to identify trends over time?

- a) Risk
- b) Baseline
- c) Business Case
- d) Milestone

Answer: b

Question: 3

A task report is filtered to only incomplete tasks where the task owner is the logged-in user (\$\$USER.ID). However, the task report does not display some additional incomplete tasks of which the user is certain they are also an assigned user.

Which two reporting solutions can help fix this and ensure that all of the user's assignments on incomplete tasks are displayed on the report? (Choose two.)

- a) Replace the Task report with an Assignment report.
- b) Replace the Task report with a User report.
- c) Change the filter to: Assigned to ID = \$\$USER.ID.
- d) Change the filter to: Assignment Users ID = \$\$USER.ID.

Answer: a, d

Question: 4

Team members indicate their time out of the office using the Time-Off calendar in Adobe Workfront. Which project setting determines whether the project timeline includes those dates when calculating the project timeline?

- a) Project Details > Project Settings > User Time Off
- b) Project Details > Project Settings > Schedule
- c) Project Details > Project Settings > Completion Mode
- d) Project Details > Team Settings > Time-Off Inclusion

Answer: a

Question: 5

When selecting the schedule mode in Project Details, what are the two default options? (Choose two.)

- a) Completion Date
- b) Start Date
- c) Must End By Date
- d) Must Start By Date

Answer: a, b

Question: 6

Your project is scheduled from the start date, and the task start date is based on the project planned date. What is your task constraint default?

- a) Start No Earlier Than
- b) As Late As Possible
- c) As Soon As Possible
- d) Finish No Earlier Than

Answer: c

Question: 7

A Project Manager wants to pull completed tasks from active projects. The task report the Project Manager created shows some incomplete tasks. Which two actions could the Project Manager take to modify the report? (Choose two).

- a) Add a report filter for "Task Condition" equals Complete.
- b) Add a report filter for "Task Percent Complete" equals 100.
- c) Add a report filter for "Task Actual Completion" is null.
- d) Add a report filter for "Task Status" equals Complete.

Answer: b, d

Question: 8

In the task view, the status of a task says "Complete - Pending Approval." Which two ways can the pending approval be resolved? (Choose two.)

- a) Remove the approval.
- b) Add additional stages to the approval.
- c) Add additional users to the approval.
- d) Complete the approval.

Answer: a, d

Question: 9

Which two ways can a Project Manager view the milestone tasks of a project? (Choose two.)

- a) The Project Manager can view the milestone tasks by choosing Standard View from the Views drop-down menu.
- b) The Project Manager must always create a custom view to see the milestone tasks.
- c) The Project Manager can view the milestone tasks by choosing View Status from the Views drop-down menu.
- d) The Project Manager can view the milestone tasks by choosing Filter Milestone Tasks from the Filter drop-down menu.

Answer: c, d

Question: 10

If a project is not complete and the planned completion date of the project is in the past, what is the progress status of the project in Adobe Workfront?

- a) Late
- b) In Trouble
- c) Behind
- d) Completed

Answer: a

Study Guide to Crack Adobe Workfront Project Manager Professional AD0-E903 Exam:

- Getting details of the AD0-E903 syllabus, is the first step of a study plan. This pdf is going to be of ultimate help. Completion of the syllabus is must to pass the AD0-E903 exam.
- Making a schedule is vital. A structured method of preparation leads to success. A candidate must plan his schedule and follow it rigorously to attain success.
- Joining the Adobe provided training for AD0-E903 exam could be of much help. If there is specific training for the exam, you can discover it from the link above.
- Read from the AD0-E903 sample questions to gain your idea about the actual exam questions. In this PDF useful sample questions are provided to make your exam preparation easy.
- Practicing on AD0-E903 practice tests is must. Continuous practice will make you an expert in all syllabus areas.

Reliable Online Practice Test for AD0-E903 Certification

Make EduSum.com your best friend during your Adobe Workfront Project Manager Professional exam preparation. We provide authentic practice tests for the AD0-E903 exam. Experts design these online practice tests, so we can offer you an exclusive experience of taking the actual AD0-E903 exam. We guarantee you 100% success in your first exam attempt if you continue practicing regularly. Don't bother if you don't get 100% marks in initial practice exam attempts. Just utilize the result section to know your strengths and weaknesses and prepare according to that until you get 100% with our practice tests. Our evaluation makes you confident, and you can score high in the AD0-E903 exam.

Start Online practice of AD0-E903 Exam by visiting URL

<https://www.edusum.com/adobe/ad0-e903-adobe-workfront-project-manager-professional>